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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
1IT-TMP-7-1.1/7 I'N TMPERI AL COUNTY NEAR CALEXI CO AT COFFMAN SPECIALTIES, TNC. GEN. GOYAL, JI TENDRA $31, 570,014 02/11/04 100%
11- 068004 VARl OUS LOCATI ONS & ENG NEERI NG CONTRACTORS 722 E BARIONI BLVD $31, 371,797 02/17/ 04 96%
ACI M 008 - (099) CONSTRUCT 4 LANE HI GHWAY 4375 JUTLAND DR., #260 | MPERI AL, CA 92251 $1, 039, 459 05/ 30/ 05 0
ACl M 008 - (099) (760) 355-1348
ACST- X025- ( 026) SAN DI EGO, CA 92117- 3632
HE14 SWPPP
HE14
HE14
11-TMP-78-15. 3/15. 8 I'N TMPERIT AL COUNTY NEAR BRAWLEY AT  GRANI TE CONSTRUCTI ON MCCLENDON,  GREG $10,531,026 12/ 04703 99%
11- 167874 VARl OUS LOCATI ONS 9095 HI GHWAY 111 722 E. BARIONI BLVD $10, 436,476 12/ 18/ 03 99%
ACNH- X025- (025) CONSTRUCT FOUR LANE EXPRESSWAY | MPERI AL, CA 92251 $1,219 05/01/05 0
EL CENTRO, CA 92243 (760) 355- 8666
HE14 SWPPP
HE14
11-TMP-86-5.9/6. 1 N TMPERIAL COUNTY TN EL CENTRO AT  GRANI TE CONSTRUCTION CO. MCCLENDON,  GREG $858,010 05/18/04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. 0. BOX 50085 722 E. BARIONI BLVD. $877,763 06/ 01/ 04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $86,179 05/ 01/ 05 0
WATSONVI LLE, CA 95077- 5085 (760) 355- 8666
PLANT EST
HB4N SWPPP SATI S
11-TMP-86-9.8/19.5 N TMPERTAL COUNTY TN TMPERITAL AND  GRAHAM CONTRACTORS, TNC. MCCLENDON,  GREG $981, 108 04/ 11/05 0%
11- 261104 BRAWLEY FROM 0.1 KM SOUTH OF AI RPORT P. O. BOX 26770 722 E. BARIONI BLVD. $0 04/ 20/ 05 0%
ROAD TO 0.5 KM SQUTH OF LEG ON ROAD | MPERI AL, CA 92251 $0 0
CHI P SEAL SAN JOSE, CA 95159 (760) 355- 8666
HML SWPPP
11-TMP-86-19. 5/ 20. 6 I'N TMPERT AL COUNTY TN BRAWLEY AND AGGEGATE PRODUCTS, TNC. GOYAL, JI TENDRA $1, 011,496 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1, 012,209 05/12/03 100%
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/ 30/ 05 °
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760)350- 1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86-33.4/33.7 I'N TMPERIT AL COUNTY NEAR WESTMORLAND  STANDARD ENG NEERI NG NAPI ER, MARK $265, 165 03/ 02/ 04 100%
11- 262304 FROM 1.4 KM NORTH OF VENDEL ROAD TO 373 BREA HILLS AVE. 722 E. BARIONI BLVD. $246,833 03/12/ 04 949
BANNI STER ROAD | MPERI AL, CA 92251 $0 05/ 24/ 04 °

HA22 SWPPP

ASPHALT CONCRETE OVERLAY BREA, CA 92823

(760) 355- 8666
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11-TMP-111-.3/.7 I'N TMPERI AL COUNTY | N CALEXI CO FROM HMS CONSTRUCTION, [ NC. MCCLENDON, GREG $340,926 07/16/04  100%
11- 259904 0.1 KM NORTH OF SECOND STREET TO 1225 LI NDA VI STA DRI VE 722 E. BARIONI BLVD. $330, 277 07/ 30/ 04 97%
ACST- P111- ( 068) SEVENTH STREET | MPERI AL, CA 92251 $126,938 05/01/05 0
PHG P111- ( 068) I NSTALL NEW SI GNAL SAN MARCCS, CA 92069 (760) 355- 8725 04/ 18/ 05
OVER RUN
HB1 SWPPP
11-TMP-111-8.8/12. 6 I'N T MPERI AL COUNTY ABOUT 9.0 KM GRANI TE CONSTRUCTI ON CO. MCCLENDON,  GREG $750, 047 10/20/03  100%
11- 236204 NORTH OF CALEXI CO FROM 0.5 KM SOUTH P. O BOX 50085 722 E. BARIONI BLVD. $677,033 10/28/ 03 91%
ACNH- P111- (007) OF G LLETT RD TO 0.3 KM NORTH OF | MPERI AL, CA 92251 $0 03/21/05 0
HUSTON ROAD WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PAVEMENT REHABI LI TATI ON OVER RUN
HA22 SWPPP
11-TMP-111-13.0/22.1 I'N TMPERI AL COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY MCCLENDON,  GREG $13,289,639 05/19/03 99%
11- 199364 BRAWLEY FROM 0.1 KM SOUTH OF 2095 HWY 111 722 E. BARIONI BLVD $13,244,913 06/05/03 .0
ACNH- P111- ( 065) WORTHI NGTON ROAD TO 0.4 KM NORTH OF | MPERI AL, CA 92251 $4,857 04/26/05 °
ROUTE 78 EL CENTRO, CA 92243 (760) 355- 8666
CONSTRUCT 4 LANE EXPRESSWAY
HE14 SWPPP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, | NC. NABI ZADEH, NMEHRDAD $1,311,219 01/06/05 18%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $148, 075 01/13/05 11%
ACST- 005 - (590) CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $93,183 11/ 22/ 06 0
PE- 005 - (590) CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467- 4081
HA25 SWPPP
11-SD-5-12.6/13. 4 N SAN DI EGO COUNTY I'N SAN DI EGO AT PETERSON CHASE GENERAL $1, 375,247 04/01/05 0%
11- 228704 VARl QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $0 04/12/05 0%
ACI M 005 - (598) PAVEMENT REHABI LI TATI ON 1792 KAl SER AVENUE $0 0
ACNH- S015- (014)
I RVI NE CA 926145706
HA22 SWPPP (949) 252- 0441
11-SD-5-14.5/15.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT DALEY CCAC SAWAGED, HASSAN $1,614,538 06/29/04 0%
11- 228904 VARI QUS LOCATI ONS 5370 EASTGATE MALL 2827 CAM DEL RI O $1, 672,953 07/20/ 04 0%
ACl M 005 - (597) REHABI LI TATE EXI STI NG FREEWAY RAMPS SOUTH, #410 $22,809 07/30/05 0
SAN DI EGO, CA 92025 SAN DI EGO, CA 92108
(858) 688- 1480 PLANT EST
HA22 SWPPP SATI S
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11-SD-5-16. 0/16. 6 N SAN DI EGO COUNTY TN SAN DI EGO AT HANSON SJH CONSTRUCTI ON $6, 129,593 11/15/04 12%
11- 207914 VARl OUS LOCATI ONS P O BOX 639069 $219,913 12/ 02/ 04 40%
ACl M 005 - (595) RESURFACE EXI STI NG HI GHVWAY $219,913 08/ 23/ 05 0
ACST- S163- (024) SAN DI EGO CA 921639069
P- S163- (024) (858) 874- 5011
HA22 SWPPP
11-SD-5-19.4/20. 1 N SAN DI EGO COUNTY TN SAN DI EGO AT MARI NA LANDSCAPE HURTZI G, JOAN $2,783,781 10/01/01 0%
11- 069104 VARl OUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2,792,786 10/ 23/01 0%
ACNH X073- (058) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $3,456 12/ 09/ 05 0
ANAHEI M CA 92805 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI' S
11-SD-5-28. 3/ 37 N SAN DI EGO COUNTY AT VARI OUS E. L. YEAGER CONSTRUCTION CO. KHAN, MOHAMVED $117,410,639 02/27/02 0%
11- 03014 LOCATI ONS I NC. 11803 SORRENTO VALLEY $75, 976,007 03/ 12/ 02 0%
ACl M X073- (059) W DEN FREEWAY AND BRI DGES 3063 E. CARMEL VALLEY RD. RD, B $4, 816, 463 11/ 26/ 07 0
STPL- 6066- ( 039) SAN DI EGO, CA 92121
SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34. 17/ 35 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMPACI FI C RESTORATI ON GROUP ARINDUQUE, RAY $322,508 04712700 0%
11- 068704 THE DEL MAR HEI GHTS OVERCROSSING TO P. O BOX 77038 7177 OPPORTUNI TY ROAD $306, 704 04/ 21/ 00 0%
1.1 KM SQUTH OF THE SAN DI EGUI TO SAN DI EGO, CA 92111 $1,058 08/31/05 0
BRI DGE CORONA, CA 92877 (858) 467- 4084
SLOPE REPAI R/ EROSI ON CONTROL PLANT EST
HA25 SWPPP SATI S
11-SD-5-34.7/35. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, [ NCHURTZI G, JOHN $700,592 08/ 04/ 04 10%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O, BOX 77038 7177 OPPORTUNI TY RD. $415, 650 08/ 20/ 04 500
STPL-6211- (037) OVERCRGOSSI NG TO 1.0 KM SOUTH OF VI A SAN DI EGO, CA 92111 $3,834 02/10/10 0
DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON
HB4C SWPPP
11-SD-5-51.1/72. 4 I'N SAN DI EGO COUNTY AT VARI QUS HANSON SJH CONSTRUCTI ON NAVA, ROBERT $3,076,999 05/13/04 0%
11- 073704 LOCATI ONS P. 0. BOX 639069 1780 W M SSI ON ROAD $2,837,311 05/ 24/ 04 0%
ACl M 005 - (593) RESURFACE EXI STI NG H GHWAY ESCONDI DO, CA 92025 $38,335 06/ 23/ 05 0
SAN DI EGO, CA 92163- 9069 (760) 738-6021
PLANT EST

HA22 SWPPP SATI S
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11-SD-8-6.7/21. 3 I'N SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $343,373 10/19/04 64%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $292, 726 10/ 27/ 04 85%
REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $17,408 05/12/05 0
91361- (858)467-4093
SUSPENDED
HB4N SWPPP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 929%
OVERCROSSI NG TO 0.3 KM NORTH COF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, I NC. TOM MORALES, ANGCEL $6, 076, 781 08/12/03 100%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 TI SCHER, PRQIECT MANAGER 2878 CAM NO DEL RI O, $6, 049, 827 09/ 04/ 03 94%
ACNH- 015 -(189) SEPARATI ON TO 1.1 KM NORTH OF FRI ARS 2585 BUSI NESS PARK DRI VE SO, #410 $155, 266 05/ 30/ 05 °
I-015 -(189) ROAD OVERCROSSI NG SAN DI EGO, CA 92108- 3847
W DEN EXI STI NG FREEVWAY VI STA, CA 92081-8831 (619) 688- 6995
HB1 SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,178,114 12/06/02 0%
11-070804 0.5 KM SQUTH CF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,017,550 12/17/02 0%
ACI M 015 - (190) OVERCROSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $4,682 01/30/ 07 0
CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-7.8/11. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMAPEX FENCE CO., | NC MORALES, ANGCEL $710,867 01/13/05 70%
11- 257604 0.9 KM SQUTH CF AERO DRI VE P. O BOX 545 2878 CAM DEL RI O $733,813 01/25/05 98Y%
ACl M 015 -(199) OVERCRGSSI NG TO 0.5 KM SQUTH OF H SOUTH, #410 $611, 607 05/ 06/ 05 0
G 015 -(199) AVENUE OVERCROSSI NG ANDERSON, CA 96007- 0545 SAN DI EGD, CA 92118- 3847
CONSTRUCT MEDI AN BARRI ER (619) 688- 6955
HB1 SWPPP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
ER- () $0 0%

SPRI NG VALLEY CA 91979

HA23
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11- SD- 15-10. 1/ ML1. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DI VERSI FI ED LANDSCAPE CO HURTZI G JOHN $424,205 09/27/04 0%
11- 262474 VARl QUS LOCATI ONS 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $297,220 10/ 14/ 04 0%
ACl M 3903- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $12,875 07/20/05 0
ACST- 3904- ( 004) W NCHESTER, CA 92596 (858) 467- 4086
P- 3904- (004) PLANT EST
HA23 SWPPP SATI S
11- SD- 15-11. 2/ ML1. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCNABI ZADEH, MEHRDAD $128,748 05/05/04 53%
11- 254004 1.0 KM NORTH OF ROUTE 52 TO 0.3 KM P.O BOX 77038 7177 OPPORTUNI TY RD. $118,792 06/ 04/ 04 9204
NORTH CF H AVENUE OVERCROSSI NG SAN DI EGO, CA 92111 $0 04/13/05 0
STORM WATER M TI GATI ON CORONA, CA 92877 (858)467- 4081
HA23 SWPPP
11- SD- 15-13. 0/ 50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAVWAGED, HASSAN $4,303,021 09/23/04 12%
11- 077304 LOCATI ONS P. O BOX 639060 2878-410 CAM NO DEL $43,968 10/13/04 194
ACI M 015 -(197) RESURFACE ASPHALT CONCRETE Rl O SOUTH $43,968 06/ 30/ 05 °
SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688- 1480
HA22 SWPPP
11- SD- 15-13. 1/ ML6. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HSU, PAUL $17, 063,887 02/20/03 80%
11- 232604 0.2 KM SOUTH OF M RAMAR WAY GENERAL & ENGR CONTRACTORS 11803 SORRENTO VALLEY $15, 985,071 02/ 27/ 03 91%
ACNH 015 - (188) OVERCROSSI NG TO 1.4 KM NORTH OF M RA 4375 JUTLAND DRI VE, 260 RD., C $179,563 09/ 09/ 05 0
I-015 -(188) MESA BOULEVARD UNDERCROSSI SAN DI EGO, CA 92121
W DEN EXI STI NG HI GHWAY AND BRI DGE SAN DI EGO, CA 92117-3610 (858) 720- 2104
HB4C SWPPP
HBAN
11- SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $14, 831,646 05/25/04 23%
11-2326U4 MERCY ROAD UNDERCROSSI NG TO 0.6 KM SCQUTHERN DI VI SI ON 13553 RANCHO SANTA FE $6, 988,879 06/10/04 249
ACNH- 015 -(194) SOUTH OF THE ROUTE 56 AND 15 2585 BUSI NESS PARK DRI VE FARMS RD. $1, 146,887 12/ 16/ 05 °
1-015 -(194) SEPARATI ON SAN DI EGO, CA 92130
W DENI NG RAMP AND BRI DCE VI STA, CA 92081 (858) 720- 2137
HB4N SWPPP
HB4C
11- SD- 15-18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $16,599, 685 01/03/03 100%
11-2348U4 VARI QUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $15, 646,649 01/23/03 92%
ACNH- 015 - (187) CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $371,043 05/14/05 0

l-015 - (187)
ACST- P056- (001)
HB4N SWPPP

HB4C

VI STA, CA 92083-8831

(760) 796- 4656
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11- SD- 15-18. 9/ ML9. 5 I'N SAN DI EGO COUNTY IN SAN DIEGO AT F C |1 CONSTRUCTORS | NC $32, 228,492 04/14/05 0%
11- 080934 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE $0 04/26/05 0%
ACI M 015 - (200) CONSTRUCT MANAGED LANES $0 0
ACST- P056- ( 002) VI STA CA 920818831
P- P056- (002) (760)727-9767
HB4C SWPPP
HB4C
11- SD- 15- 19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, | NC. DAN AL-JAFRI, ABU BAKR $51, 817,117 10/29/03 40%
11- 080904 VARl QUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVENI NG CREEK $25,908, 767 11/13/03 49%
ACI M 015 - (191) CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SUITE 260 DRI VE, #112 $2, 133,388 03/07/07 0
CMBT- 6211- (032) SAN DI EGO, CA 92128
PL-6211-(032) SAN DI EGO, CA 92117- 3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4C
11- SD-15-22.0/ M24. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI /BBCI, JV ATTENTI ON RI CK HSU, PAUL $67,992,529 08/11/04 16%
11-080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $12, 340,587 08/ 26/ 04 18%
ACI M 015 -(192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $4,022,410 10/ 25/ 07 0
CMST- 6211- (034) UNDERCRGSSI NG SAN DI EGO, CA 92121
PL- 6211- (034) CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HBAC
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DIl EGO FROMFCI CONSTRUCTORS/ BALFOUR BI NNS, CORY $82, 735,128 09/ 09/ 04 11%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13588 SABRE SPRI NGS $9, 101, 759 09/ 22/ 04 11%
ACI M 015 -(196) UNDERCROSSI NG TO 0. 7 KM SOUTH OF VI A 2585 BUSI NESS PARK WAY PKWY $342,853 08/27/08 °
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 679- 5567
HB4C SWPPP
HB4C
11-SD-52-6.6/0 I'N SAN DI EGO COUNTY AT VAR QUS A. B. HASHM, INC ARI NDUQUE, RAY $151,834 09/13/04 0%
11- 262464 LOCATI ONS 4347 MEADOW SPRI NG WAY 7177 OPPORTUNI TY ROAD $139, 698 09/ 24/04 0%
AClI M 3901- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $2,963 06/14/05 0
ACST- 3902- ( 004) OCEANSI DE, CA 92057 (858) 467- 4084
P- 3902- (004) PLANT EST
HA23 SWPPP SATI S
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- VEST LANDSCAPE, INC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUNI TY ROAD $463, 233 01/ 09/ 02 0%
ROAD OVERCRGSSI NG SAN DI EGO, CA 92111 $3,249 06/07/05 0
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
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11-SD-54-2.3/3.6 I'N SAN DI EGO COUNTY I N NATI ONAL CI TY PACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $537,329 11/16/99 0%
11- 074904 AND SAN DI EGO FROM SWEETWATER ROAD P.O BOX 77038 7177 OPPORTUNI TY ROAD $508, 955 11/29/99 0%

OVERCROSSI NG TO 1. 0 KM EAST OF REO SAN DI EGO, CA 92111 $1,073 06/03/05 0

DRI VE OVERCROSSI NG CORONA, CA 92877 (858)467- 4084

I RRI GATI ON AND REPLACE PLANTI NG PLANT EST
HA25 SWPPP SATI S
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARl NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $820, 925 10/ 30/ 02 0%

OVERCROSSI NG SAN DI EGO, CA 92111 $53, 112 04/ 23/ 08 0

M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858)467- 4088

(949) 454- 1225 PLANT EST

HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502

CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-1.8/6.6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS | NC W LLI AMSON, JOHN $49, 499, 800 08/01/02 0%

11- 172824 CARMEL COUNTRY ROAD OVERCROSSI NG TO 2585 BUSI NESS PARK DRI VE 13553 RANCHO SANTA FE $47, 866, 425 08/ 08/ 02 0%
CARMEL MOUNTAIN ROAD OVERCROSSI NG FARMVB RD. $298, 007 04/ 25/ 05 0
CONSTRUCT NEW 4 LANE FREEWAY VISTA, CA 92083 SAN DI EGO, CA 92126
(858) 720- 2148 PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-56-2.2/6.2 I N SAN DIEGO COUNTY I'N SAN DI EGO FROMVALLEY CREST LANDSCAPE =~ HURTZIG JOAN  $3,669,303 04/06/05 0%
11- 172894 0.6 KM EAST OF CARMEL COUNTRY ROAD  DEVELOPMENT, |NC. 7177 OPPORTUNI TY ROAD $0 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $0 07/27/09 0
DEL SUR UNDERCROSSI (858) 467- 4086
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121
HE14 SWPPP
HE14
11-SD- 67-3.9/18.5 N SAN DI EGO COUNTY TN SANTEE AND DALEY- CCAC FI GUEROA, RENE $2,542,886 12/28/04 0%
11- 241184 POWAY FROM RI VERFORD ROAD 5370 EASTGATE MALL 1463 BROADWAY $0 01/13/05 0%
UNDERCROSSI NG TO 0.1 KM SOUTH OF EL CAJON, CA 92021 $0 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588- 9069
RESURFACE ASPHALT CONCRETE SUSPENDED

HMLA SWPPP
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
11-SD-76-11. 8/12. 1 N SAN DI EGO COUNTY TN BONSALL FROM HAZARD CONSTRUCTI ON COMPANY  NAVA, ROBERT $1,763,568 01/13/05 28%
11- 257104 0.3 KM VEST TO 0.2 KM EAST OF OLIVE P.O BOX 229000 1780 W M SSI ON RQAD $166, 003 01/ 26/ 05 9%
HP21- 6211- (003) H LL ROAD ESCONDI DO, CA 92025 $100, 452 09/ 14/ 05 0
L- 6211- (003) W DENED | NTERSECTI ON SAN DI EGO, CA  92192- 9000 (760) 738- 6021
HB4C SWPPP
11-SD-78-10.5/11. 6 I'N SAN DI EGO COUNTY TN SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDNAVA, ROBERT $9,547,539 09/09/04 28%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON RD. $2, 770,574 09/ 16/ 04 200
STPL-5381- (018) LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $717,285 06/ 04/ 07 0
CONSTRUCT NEW | NTERCHANGE I RVI NE CA 92618 (760) 738- 6021
(949) 753- 1414
HE11 SWPPP
11-SD-78-20. 7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDIDO R J. BULLARD CONSTRUCTION, T NCNAVA, ROBERT $2,515,968 08/ 20/ 04 24%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. 0. BOX 1577 1780 W M SSI ON ROAD $266, 754 09/ 08/ 04 119
ACST- P078- (102) DRI VE ESCONDI DO, CA 92025 $0 07/30/ 06 0
PH- PO78- (102) REVI SE | NTERSECTI ON W DEN SHOULDERS = BONSALL, CA 92003- 1577 (760) 738-6021
HB1 SWPPP
11-SD-79-20. 3/53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/ 12/ 00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 0
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA
11-SD-94-3.7/4.6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  TERRA- CAL CONSTRUCTI ON HURTZI G, JOAN $2,857,389 05/03/01 0%
11- 070204 VARl OUS LOCATI ONS 14530 JOANBRI DGE STREET 7177 OPPORTUNI TY ROAD $2,773,926 05/ 16/ 01 0%
ACl M 805 -(581) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 07/22/05 0
ACNH- S094- (051) BALDW N PARK, CA 91706 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-94-17.0/19. 7 I'N SAN DI EGO COUNTY NEAR JAMUL AT NATI VE LANDSCAPE, | NC. ARI'NDUQUE, RAY $241,048 04703/ 02 0%
11- 176414 VARl OUS LOCATI ONS 9746 TAMARACK LANE 7177 OPPORTUNI TY RD. $221,210 04/ 23/ 02 0%
ACNH- P094- ( 054) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $1,423 07/15/05 °
ESCONDI DO, CA 92029 (858) 467- 4084
PLANT EST
HA25 SATI S
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
11-SD-94-17.5/17. 7 N SAN DI EGO COUNTY NEAR JAMIL FROM DI VERSI FI ED LANDSCAPE ARI'NDUQUE, RAY $354,670 05/05/04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $217,579 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,288 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY TN AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,586,293 11/21/03 100%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY ENG NEERI NG CONSTRUCTI ON I NC 1463 BROADVAY $2, 249,666 12/03/03 86%
ACNH P125- (016) STREET TO TROY STREET 1702 KAl SER AVENUE EL CAJON, CA 92021 $65, 946 05/ 10/ 05 0
CONSTRUCT RETAI NI NG WALL (619) 588-9073
I RVI NE CA 926145706
HE14 SWPPP (949) 252- 0441
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMDI VERSI FT ED LANDSCAPE CO. ARINDUQUE, RAY $588, 726 02/ 28/ 05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $69, 777 03/ 15/ 05 120
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $69, 777 07/ 29/ 08 °
H GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
HB1 SWPPP
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMMODERN ALLOYS, [ NC. MORALES,  ANGEL $1,109, 190 07/ 21704 65%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 VESTERN AVENUE 2878 CAM DEL RIO $992, 061 08/ 03/ 04 93%
SEPARATI ON TO 0.2 KM SQUTH OF SOUTH, #410 $46, 731 05/27/05 0
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955
HB1 SWPPP
11-SD-805-8.7/9. 7 I'N SAN DI EGO COUNTY N CHULA VISTA PACI FI C RESTORATI ON GROUP ARI'NDUQUE, RAY $1, 365,397 04/15/99 0%
11- 065704 AND NATI ONAL CI TY ON RTE 805 FROM P.O BOX 77038 7177 OPPORTUNI TY ROAD $1, 348,304 04/ 28/ 99 0%
ACl M 805 -(571) SWEETWATER RI VER BR TO 22ND ST PED OC SAN DI EGO, CA 92111 $2,610 08/01/05 0
AC- S054- (004) AND ON RTE 54 FROM EDGE CORONA, CA 92877 (858) 467- 4084
STP- S054- (004) REPLCE PLANTNG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT FCl CONSTRUCTORS, I NC. CARDENAS, VI CTOR $14,314,570 10/18/02 92%
11- 091804 VARl OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $11, 688,831 10/ 29/ 02 80%
ACNH A905- (012) CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $312, 630 06/ 14/06 0

HPD- A905- ( 013)
ACI M 805 - (587)
HE11 SWPPP
HE11

VI STA, CA 92083-8831

(619) 661- 9275
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District 11

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
11- SD-905-11.9/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON CARDENAS, VI CTOR $647,820 06/15/04 100%
11- 260904 THE OTAY MESA NORTHBOUND CARGO BCRDER 6465 MARI NDUSTRY PLACE 8863 Al RWAY ROAD $622,525 06/29/04 100%
HPD- A905- (014) CRGSSI NG SAN DI EGO, CA 92154-6223 $0 04/01/05 0

MODI FY AND W DEN CONNECTOR ROAD SAN DI EGO, CA 92192- 9000 (619) 661- 9275

HB4N SWPPP

Totals: Authorized Final Amt: $590, 724, 452 Completed to Date: $311, 934,886  Work ThisMonth: $17, 177,196
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11-1wP-7-1.1/7
11-1WMP-78-15.3/15.8
11-1MP-86-5.9/6.1
11-1WMP-86-9.8/19.5
11-1 MP-86-19. 5/ 20. 6
11-1 MP-86-33.4/33.7
11-1WMP-111-8.8/12.6
11-1WMP-111-13.0/22.1
11-1WmP-111-.3/.7
11-SD-5-.1/.3
11-SD-5-12.6/13. 4
11-SD-5-14.5/15. 3
11-SD-5-16.0/16. 6
11-SD-5-19.4/20.1
11- SD- 5- 28. 3/ 37
11-SD-5-34.1/35
11-SD-5-34.7/35.7
11-SD-5-51.1/72. 4
11-SD-8-6.7/21.3
11- SD-15-13.0/50.9
11-SD-15-13. 1/ M16. 8
11-SD-15-17. 3/ ML9. 1

Statement of Ongoing Contracts - Index

Contract

11- 068004
11-167874
11- 256304
11- 261104
11- 241104
11- 262304
11- 236204
11- 199364
11- 259904
11- 079404
11- 228704
11- 228904
11- 207914
11- 069104
11-0301U4
11- 068704
11- 065104
11-073704
11- 081204
11-077304
11- 232604
11-2326W4
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11- SD- 15-18. 5/ M20.

11- SD- 15-18. 9/ ML9.
11- SD- 15-19. 0/ M2
11- SD- 15- 22. 0/ M24.
11- SD- 15- 24. 0/ M26.
11-SD-15-.6/2. 4
11-SD-15-6.4/7.5
11-SD-15-6.5/10. 1
11-SD-15-7.8/11. 4
11-SD-15-8.9/9.7
11- SD-15-10. 1/ ML1.
11- SD-15-11. 2/ ML1.
11-SD-52-6.6/0
11-SD-52-8.5/9. 1
11-SD-54-2.3/3.6
11-SD-54-5.0/0

11- SD-56-. 6/
11-SD-56-1.8/6.6
11-SD-56-2.2/6. 2
11-SD-67-3.9/18.5
11-SD-76-11.8/12. 1
11-SD-78-10.5/11. 6

Statement of Ongoing Contracts - Index

Contract

11-2348U4
11- 080934
11- 080904
11- 080914
11- 080924
11- 235904
11- 064904
11- 070804
11- 257604
11- 233204
11- 262474
11- 254004
11- 262464
11- 247704
11- 074904
11- 249804
11-172834
11-172824
11-172894
11-241184
11- 257104
11-183644
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District
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11-SD-78-20.7/21.3
11- SD- 79- 20. 3/ 53
11-SD-94-3.7/4.6
11-SD-94-17.0/19.7
11-SD-94-17.5/17.7
11-SD-125-11.5/12.2
11-SD-163-.9/2. 8
11-SD-163-1.2/2. 4
11-SD-805-8.7/9.7
11- SD-905-11.9/0
11- SD-905-10.9/11. 7

11

Statement of Ongoing Contracts - Index
Contract Page

11- 241904
11- 238804
11- 070204
11-176414
11-176424
11- 253504
11- 258024
11- 258014
11- 065704
11- 260904
11- 091804
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $407, 941, 122
FEDERAL Al D ( PRI MARY) $99, 068, 404
FEDERAL Al D ( SECONDARY) $14, 416, 244
STATE H GHMAY $64, 764, 379

STORM DAMAGE REPAI R $1, 000, 000

Work Comp
$166, 783, 573
$85, 981, 338
$3, 931, 330
$54, 450, 116
$0



Statement of Ongoing Contracts - Federal Aid

District 11
Federal Aid Category Bid + CCO
$3, 534, 304
District Total: $590, 724, 452

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
11 $340, 926

Work completed this Period: $340, 926

Work Comp
$788, 528

$311, 934, 886
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